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VBI/I-70 Superfund Site Weekly Budget Summary #38
| Phase Ili Rapid v, 8A Contract # W9128F-04-D-0029 Costs Thru;
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 3/4/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised)
que 10f5
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _ _ _
Task: | Original Budget | Current Budget | This Week | Costto Date |
Modifications: $ 1,606,373.24 indirect Costs: N B
Current T.O. Cost $ 466254324 Construction Work Plan $ 585972 | $ 255924 1% - $ 431.80
Mobilization/Crew Rotation $ 56,926.20 $ 63,806.90 | 3 207396 | ¢ 78,405.94
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $§ 21738974 |% 4404333813 9,686.90 $ 408,588.70
Mcdification Fee: @6.37% $ 96,198.15 Per Diem & Lodging $ 181,719863|§ 24066832 | % 5616781% 216,303.11
Total Fee: $  279,218.16 Home Office Support $__1664743]|$ 1664743]% - 1 344841
Final Report/Proj Close-Out |$ 1414374 1$ 1414374 | % - $ -
Current T.0.Funds: $ 4,383,325.09 Direct Costs:
Site Set-up/Maintenance $ 712426|$ 7124268 - I8 1287795
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 5990173 | ¢ 9560398 (% 227967 | 9% 84,628.18
1) None $ - ﬁemova!, Impacted Soils $ 285080221% 603,'7'?670 $ '-!,429.22 $ 534,747.79
T&D, Impacted Soils $ 52668680|% 32439670)% 1182269|% 329661.48
Current T.0.Funds: $ 4,383,325.09 §ampling & Analysis 3 10,320.38 | 15,228. Bl 29894 | 8 14,798.22
Site Costs to date: $ 3,585,049.83 Restoration/Backfill $ 47378810 % 1202887900 % 18,66966 | $ 1,082,052.73
Site Funds Available:  [$__798,275.26 | |_Sod/Seed $_ 18737640 [$ 40124076 |3 783128 |$ 346,206.06
Excludes: Fee, Fixed Price Subconiracts Garden/Fiwr Beds 3 11,71080 | § 3547318 | & - $ 39,569.28
[ Rock/Muich/Misc Gnd Gv 3 8256270 | $ 141,501 4613 784388 | % 139,961.29
Costs to Date T.0. #1: {(Fee Excluded) __Sprinkler Systems $ - $ 75000001 % - $ 76,619.01
Indirect Costs $ 705177.96 Post Construction Maint, $ 101,750901 % 24247101 & 387501 % 18,386.30
Direct Costs: $ 2,879,872.84 Site Co-ord, Follow Up As Bitd $  59,901.70 | $  69,875.71 | $ 2,00475|$ 6693502
$ 3,685,050.80 Site Teardown $ 9,152.301% 915230 | $ - 3 -
This week: [Community Air Monitoring | $___ 3,339.70 | 3 21,502.72 | $ 25182 | $  21,553.22 |
indirect Costs $ 17,377.64 Fuel!_Q_iI_ Misc Field Supplies | $ 64946601 % 75,985.73 $ 241741 1% 78,384 87
Direct Costs: $ 61,965.79 ASARCO Support $ 1261751 % 7,500.00 | ¢ (104.47)| 3 1,753.27
3 79,343.43 Site Co-ord, ASARCO 100 3 - ] - 3 83344 | % 17.241.21
LBP Comm Mtg Support 3 - |$ - $ - $ 8,731.96
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 14312220|9% 14312220} 9% - $ 5,475.00
Indirect Costs: $ 2,274.70 [LBP Abatement $ 35244730|% 352447309 - |$ .
Direct Costs: $ 6,169.49 Rounding Adjustment 3 0.0 $ (0.97)
§ 844419 Fee $  183,020.00 [§ 279,218.15| $ - |$ 27921815
~ Excludes Fee, Fixed Price Subs Totals $ 3,056170.00 [ $ 466254324 (% 7934342 3,864,267 98

Site Funds Avaiable Until: |

Target Completion, Field Ops 11 Mar 05 (230 Sites)




Color Chart(s)

The following pages
contain color that does
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scanned images.

To view the actual images, please
contact the Superfund Records
Center at (303) 312-6473.




VB/-70 Superfund Site Weekly Cost Summary #38
Phase llI Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 3/4/2005
StartDate  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Pag_;ezofs
{Thru 2/25/2005] $  1,045.302.34 | $ 21078818 | $ 443,353.11]$ 586738808 31158150 |$ 794234 [$ 27921815 | 1$ 3,784,924.49 |
Date Labor Per Diem | Equipment | Material | Subconiracts | _Analytical Fee Daily Total | Total Phase I
2/26/2005 | $ 18126[$ 82907]% 191143 82181 (3 7.76 | $ K - |$ 3752259 3,788,676.74
2/27/2005 | $ - $ 829971 9% - $ 3 - $ - 3 - 3 829.97 | $ 3.789,506.71
2/28/2005 [$ 9623.00]$ 82097 |§ 191143[$ 429866 $ 776 | 8 - {3 - |$ 16670.82|8% 3,806,177.53
3/1/2005 |$ 956623 |$ 62997 |$ 1911433 166723 (89 776[$ 29894($ - |$ 1428156} % 3,820,459.09
3/2/2005 [$ 890716 |[$ 82997 |$ 191143|$ 2567.74[$ 776 % B E - {38 1422406 | $ 3,834,683.15
3/3/2005 |$ 8,089.78|§ 80423 |% 191143[$% 197531]$ 520466](8% - |$ - |$ 1798541 | % 3,852,668.56
3/4/2005 |$ 332146 $ 66270 |% 191143 |3 5695981% 7761 % - 5 - $ 11,599.33]8% 3,864,267.89
ThisWeek |$ 390688913 66167813 114685818 1702673 |3 524346 298943 - % 7934340]
To Date $ 190409125]|$ 21640494 |$ 45482169]% 60376553 ]S 31682505(% 8241.28[§ 27921815 $3,864,267.89 | - ;
Weekly Cost by Category VB/I-70 Superfund Site
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VBI/I-70 Superfund Site Weekly Budget Summary #38
Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 227 3/4/2005
US Army Corps lCompIeted This \n!eek
of Engineers. Rapid Response/Project Resources Inc. | 4 ]
Pagg_a of 5
RRIV_T.O #0001 (227 Sites) _ This Week Total Cost to Date (473 sites)
L . ToDate | Cost/Property Total Cost | Cost/Property ]Totat Al Contracts | Cost/Property
indirect Costs:
Site Visit $ - |3 - |$ - |$ B E 6,11968 | $ 12.94
Construction Work Plan $ 43180 % 190 % - $ - 3 1374610} $ 29.06
Mobilization/Crew Rotation $ 7840594}% 345401 $ 2,073.96] 8 51849 | $ 203425561 % 430.08
Site Admin & Indirects $ 40656870} % 179114 § 968690 |$ 242173 |$ 996,591.0513% 2,106.96
Per Diem & Lodging $ 2163031119 95286 § 5616.78|$ 1,40420|$ 562,453.03 (% 1,189.12
Home Office Support $ 34484113 1519 1§ - |3 - |$ 140784413 20.76
Final Report/Proj Close-Out $ - 13 - 18 - 1% - |$ - {3 -
Total Indirect Costs: IS 705177068 “=3,106.51]$ 17,37764|% 4,34441]95 1,796,41386] 3 3,797.02 |
Direct Costs: . _ =
Site Set-up/Maintenance $ 1287795]% 56.73 |3 - 19 - |$ 8194233[3 173.24
Site Co-ordination, Pre-Excav_ |3 84,628.18 | $ 37281|% 22796718 56902 | $_ 2B5607.97 | 3 603.82 |
[Removal, impacted Soils $ 534,747.79 | $ 2.355.72 | $ 74292219 185731 % 1,132,73587 | 2,394.79
T&D, Impacted Soils $ 32966148 |$ 145225 | 1182269 % 295567 |3 69453645]% 1,468.36
Sampling & Analysis $ 14,79822 | $ 65.19 | $ 298.94 [ $ 7474 |$ 38900291 % 82.24
Restoration/Backfill $ 108205273 % 476675 |$ 1866966 |3 466742 9% 2,115267.08 | $ 4,472.02 |
Sod/Seed $ 346,29606 S 162663 | § 783128 |$ 195782 % 72821676]9% 1,639.57
Garden/Fiwr Beds $ 3956928 | $ 17431[$ - |3 - _|$ 8080022 [$ 170.82
Rock/Mulch/Misc Gnd Cv $ 139,961.29 [ S 61657 | $ 784368|% 196097 % 309,157.61| 9 653.61
| Sprinkler Systems $ 1765190119 338411 % I - |8 76819013 162.41
Past Construction Maint. $ 1838630 | S 8100 8% 38750 | $ 9688 |$ 27,24585| % 57.60
Site Co-ord, Follow Up As Blis | $  66,935.02 | $ 29487 % 200475 $ 501.19]|$ 167,889.78 |3 354.95
Site Teardown $ - $ - $ - $ - $ - b ] -
Community Air Monitoring $ 2155322 (% 94.95 [ $ 251828 6296 |$ 163,823.14 |3 346.35
Fuel/Oil Misc Field Supplies $ 78,8467 |$ 34531 (% 241741 % 60435 |3 1506642019 337.56
ASARCO Support $ 1,753.27 | $ 77218 (104.47)[ $ (26.12)[ $ 5304.07 | $ 11.21 |
Total Direct Costs: $ 284842467 % 1254813]% 61,13235[% 15283099 6,067,91063 % 12,82856
Sub Totals: (CosYSite) $ 355360263 |$ 15654.64 | $ 7850099 $ 19,62750 $ 7,86432449'$  16,626.48
Fee (Prorated for 230 Sites) $ 247684720 §$ 107673 § - $ 107673 $ 510,828.19 § 1,079.98
$ 3,801,249.63 | $ 1673136 | $ 7850999 $ 2070422 § 837515268 5  17,/06.45
City of Denver Comm Hith Program N/A N/A $ 4483021
Site Co-Ordination ASARCO 100 $ 17,241.21 $ 833.44 $ 17,241.21
Lead Based Paint Tasks (3) 3 14,206.96 $ - $ 14,206 .96
Costs Not Included In site Averages $ 3,832,698.00 3 79,343.43 $ 8,451,431.06




VBI/1-70 Superfund Site Weekly Budget Summary #38
_ . Phase llI Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
S —— Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 3/4/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised)
Page 40f5
Completed S:tes {Overall)
- _ _ _ Task Order #14| Cross-Over |Task Order #01 | Total To Date
Lead Based Paint Current Budget | Cost To Date 2603 133 0 0 133
LBP Site Co-Ord $ - $ - 2004 33 80 213 326
LBP Assesment $ 143,122201% 5475.00 2005 0 0 14 14
LBP Abatement $ 2352447.301|% - Total | 166 | 80 227 473
LBP Comm Mig Support ;] - $ 8,731.96 _
$ 49556950 $ 14,206.96 [Avg SFiSite | 3243 | 3,948 | 3,840 | 3,663 |
Fee: $ 3157095 $ 31,570.95 *{Avg Cost/Site [$ 1805057 [$ 1642907 |$ 156546415 16,626.48 |
*|Avg Cost'SF__ [ $ 550]% 4168 4081$% 4.54 |
Fee Prorated be:ween_g_oil Rmvl and Lead Based Paint Tasks. * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1|3421 Josephine St 3,434 | VBI/l-70 Avg Cost/Site
2[3230 Columbine St 8,079
3|3421 Harrison St 2,468
4[3429 Harrison St 4,155 g]g’ggg-
o $17,500
6 $17,000
7 $16,500
8 $16,000
9 gagaaggggggss
10 o Q8
11 §§§§§§’;-:25§§ CAvg Cost/Site
1 - B (Fee Excluded)
13 Week Ending —4 per. Mov. Avg.
14 | v i
Total SF This week 18,137 |___Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Remarks:
Total SF Task Order #1 871,619 1) 227 0f 230 sites currently contracted for complete.
Total SF 2005 66,294 2) Scheduled Crew Rotation, No work sched 4-7 Mar 05. Field ops resume 8§ Mar 05.
Total SF All Contracts (3) 1,732,415




VB/I-70 Superfund Site Weekly Budget Summary #38
Phase Il Rapid §V, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 3/4/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resotirces Inc. Completion: 3/25/2005 (Revised)
Page50f5
Forward Look:
__ _ i _ Dly Bum Rate | _
Task; Current Budget | CosttoDate | Remaining | 4 Week Avg Duration | Est to Compl | Variance |
Indirect Costs: - -
Construction Work Plan $ 255924 [ $ 43180[$ 2712744 - LS $ 212744 [ $ {0.00)
Mobilization/Crew Rotation $ 6380690 [$ 7840594 | $ (14599.04)[$  337.59 7 $ 7,.600.00 | $ (22,199.04
Site Admin & Indirects $ 44043338 |$ 40658870|% 3384468 [$ 1,386.91 7 3 9,600.00 | $ 24,044.68
Per_Diem & Lodging $ 24066832 |9 216,303.11|% 2436521 |9 54304 7 $ 6.500.00 | $ 17.865.21
Home Office Support $ 16,647.43 | $ 34484118 13,199.02 [ $ 6.26 LS $ 13190.02 [ § -
Final ReportProj Close-Out || $ 14,143.74 | $ - I8 14143.74 | $ - L[S $ 14,143.74 | § -
Total Indirect Costs: $ 77825001 [$ 705,177.96[$ 73,081.05|% 2,274.70 53,370.20 [ $ 19.710.85
Direct Costs:
Site Set-up/Maintenance $ 7.12426 |$ 12,87705]|% (575369)% 7.39 s $ 1,500.00 [ $ (7.253.69)]
Site Co-ordination, Pre-Excav || § 9560308 |$ B4628.18 | & 10075801  347.26 7 $ 2,430.80 | $ 8,545.00
[Removal, Impacted Soils $ 60377640 |$ 534,747.79 |$ 6902861 |%  991.90 7 $ 7.500.00 [ $ 61,528.61 |
T&D,_Impacted Soils §  324,306.70 | $ 32966148 | $  (5264.78)| $__1,166.34 7 $ 28,000.00 | $ (33,264.78)
Sampling & Analysis $ 1522838 | $  14,798.22 | $ 43016 { $ 10.68 3 $ 2,500.00 | $ (2,069.84)
Restoration/Backfil $_1,202,887.90 | $ 1,082,052.73 [$§ 12083517 |3 2,435.14 7 $ 15,000.00 | $ 105,835.17 |
Sod/Seed $ 40124076 |$ 346206.06 [§ 5404470 | $  (225.29) 7 $ 16,000.00 | $ 38,044.70
|_Garden/Fiwr Beds 3 3547318 |$ 3956928 [$  (4,096.10)| $ - 7 $ 4,000.00 | $ (8,096.10)
Rock/Mulch/Misc Gnd Cv_ || $ ___ 141,50146 | $  139,961.29 [ $ _ 1540.17 | $ __ 536.80 7 $ 7.900.00 | § (6,350.83)
| Sprinkler Systems § 7500000 3% 76819.01[$ (1,819.01)[ 3 - LS 3$ 5,500.00 | $ (7.319.01)
Post Construction Maint, $ 2424710 |$ 18,386.30[$  5.660.80 | 5 13.84 LS $ 4.000.00 [$ 1,860.80
Site Co-ord, Follow Up As Bits | $ 6987571 1% 66935028 29840693  243.37 7 $ 170356 | § 1,237.13
Site Teardown $ 9,152.30 | $ - |$ 915230 % - N/A § 9,152.30 | $ -
Community Air Monitoring $ 21,502.72 | $__ 21,553.22 | $ (50.50)f $ (53.17) LS $ 500.00 | $ ~(550.50)
Fuel/Oil Misc Field Supplies | $ 7408573 | $§ 7838487 |$ (3399.14)|8  192.81 7 $ 2,500.00 | $ (5,899.14)
ASARCO Support $ 7.50000 [ $ 1,753.27|$ 5746.73|$ 30.72 LS $ 564226 | $ 104.47
Site Co-Ord ASARCO 100 | $ - |$ 17241218 (17.24121)[ ¢ 15082 LS $ 2,300.00 | $ (19,541.21)
LBP Assesment $ 14312220 [$ 547500 |§ 13764720 $ - LS $ 137647.20($. -
'LBP Abatement $ 35244730 | $ - | $ 35244730 8% - LS $§ 352,447.30|$ .
LBP Comm Mtg Support $ N E 873196 [$ (8731.96[% 31186 LS $ 17,000.00 [ $ (25,731.96)
Total Direct Costs: $_3605,066.08 [$ 287987284 [ 72619324 6,169.49 18 62322342]$ 127,701.78
§ 279218.15 279,218.15] § - $ L -
4,662,543.04 | $ 3,064,268.95 | 5 798.27420|8 8444191 . |3 6765036215 14741263 |




Frejnot Coate JTEH DY 1opa

VB - 1/70 Phase 111 ‘
Friday, March 04, 2005 |
Task-Desc " Extondod - Labor PerDiem | Equlpment ['.Matertais . " Other Foo - '
001 Const. Work Plans $ 431803 431.80
003 Mob/Crew Rotation L] 7840521 | % 43,663.92 $ 34,741.89
004 Site Admin/indirects $ 40658865 | $ 28820459 | % 10184 | % 7214021 | $ 4491883 | § 1,133.08
005 Lodging/Per Diem $ 216,302.92 3 216,302.92
0068 Home Office % 344841 |8 3.448 41
009 Site Set-uo/Maint. $ 1287794 | § 10,984.49 3 1,893.45
010 Site Coord. $ 8462795 3% 75,082.92 $ 177930 | % 1,765.73
011 Removal $ 53474773 | % 414,392.04 $ 113,13643 | $ 7.219.27
012 T&D $ 20665153 | % 242.200.78 $ 83,509.18 $ 3,848.57
012 Sampling Analysis $ 1479817 1% - $ 160696 | % 49849951 % 8.241.24 ;
014 Backiill $ 108205280 |3 68456963 $ 12697369(% 27050948
015 Sod & Seed $ 34629605 | $ 97,848.36 3 28,42881 1% 1302336 |§ 20699552
M6 Garden & Flowers $ 39,569.2% $ 3056925
017 Rock and Mulch $ 13996133 | % 2542090 3 14795989 1 % 9962841 | § 116.03
018 Post Const. Maint. 3 18,386.29 | $ 12,065.26 $ 534848 | % 97455
015 Site Coord Follow-up 3 6693501 | § 64,728.80 3 220821
021 Community Air Mon. $ 21,552.82 $ 805804 | § 76840 |% 1270838 | % (0.00)
022 FOG & Supplies 3 78,364.82 $ - 3 7835482 1% 30.00
023 ASARCO Support $ 1057741% 1,857.74
025 1.ead Assessment $ 5,475.00 $ 5475.00
027 Sprinkler System 3 76013921 % 2,861.83 $ ‘215768218 7179934
028 Site Coord ASARCO 3 000 % 0.00 $ -
029 ASARCO 100 Propertie $ 1713676 | % 17.136.76
030 Community Meeling S $ 8,731.96 $ 3492 |3 8,697.04
100 Fee v $ 279,218.15 $ 27921815
“ofals § 3,8G4.267.97 319649971 24 Z 21540473 5 45432185 3 603768348 $£316,82345 & 824124 % - Fare21ais




Frowct Custs for CeronmtiHazk by Tvpe

VB - I/70 Phase 111
Week Ending 3/4/2005
Yask-Desc Extanded - Labor Porbiem | ‘Equipment |- “Pew
003 Mob/Crew Rotation $ 207386 |3 2,073.96
004 Site Admin/indirects $ 968690 | $ 649533 $ 1,80006 | $ 134492 [ % 48.59
005 Lodging/Per Diem $ 5618.77 $ 561677
010 Site Coord. $ 227968 | $ 200157 $ 278.11
011 Removal $ 7420223 4995.39 $ 2,430.63
012 T&D $ 1182258 | ¢ 8,720.22 3 2,102.47
013 Sampling Analysis $ 298.94 $ 29894
014 Backill $ 1865966 { 3 8,926.88 $ 354865 (% 6,194.13
015 Sod & Seed $ 783129(% 1,685.36 3 49275 | $ 45629 1 % 5,196.69
017 Rock and Mulch $ 784388 (% 940.82 $ sg300|s 6,339.15
018 Post Canst, Maint, $ 3875013 38750
0149 Site Coord Follow-up $ 200474 ($ 171429 3 29045
021 Cemmunity Air Mon, 3 251.83 $ 25183
022 FOG & Supplies $ 24174 $ 241741
028 Site Coord ASARCO 3 (104.47)| % (88.85) $ (1580
029 ASARCO 100 Propertie $ 833448 833.44
Totals § 7034342 % Is2290 50 LBIGYY § 1146361 % V026874 % 524347 % Z08.04 § -
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VB - 1/70 Phase XII
friday, March 04, 2005
N s 2| g < YetalGoit At | . - Vartence
wes Oescription ary | verr oviginal Current Budget | Ease To Date |% Complote| rplotion | (resstive @ anderin)
01 _| Construciion Work Plans T} LS 585072 255004 SIIED | 10.0% 255505 | 5 @19 o2%
003_|Mcbilization/Crew Rotation .00} EACH 50.026,00 53,806.50 TEA05.01 | 100.0% 78,40591 145901 | 220%
004 "{Site Administration and Indirects 400 | MTH 217.359.74 440,433.38 406,558.65 [ 100.0% 406,568.85 084475 1.T%
005 |Lodaing & Per Giem 405 ] M 181,719.83 240,668.32 21830262 | 100.0% 21830292 24365.40)[ -10.1%
008 _|Home Offics Support 400 { MTH 16,647.43 16,847.43 3440411 20.7% 18,656.07 154 | _01%
007_|Fina Report 1.00] L 47674 428,74 | 1 - 0.0% 642074 - 0.0%
Q06_{Project Clase-Out 100] L 715,00 715,00 - 0.0% 771500 | oow |
009_{Site SelupMamtenance 1600 WK 712426 712428 12377.65 |  100.0% 12,877.95 5753068 | 80.0%
010_{Sile Goordination 15500 | EACH $2,901.73 9560388 8482705 | 635% 05,623.12 1814 00%
011_|Remeval Impacted 575000 SF 28508022 803,776.40 53474773 | 100.0% 534,747.73 (EB.02887)[ -11.4%
012_| T80 of Impacied Sails 5,400.00 | TOM 218,750.20 324,396.70 32986153  1000% 329.661.53 528483 | tew
013 _|Sampling & Anal 2480000 | TON_ 10.320.38 1522838 1476817 | 97.6% 1513050 G740 _08%
014_| Restoration 534,750.00 | SF 473,788.90 1,202,867.90 1,052,052.80 | __100.0% 7,062,05280 | § _(150,635.30)| -10.0%
015 |Sod & Seed 55,00 | EACH 187, 376.40 401,240.7€ 346,206.08 | __160.0% 34820606 [5  (5494471)[ 13.7%
016 [Garden & Flower Bed 5,00 | EACH 1,710.80 35 47316 30,560.35 | 100.0% 39,560.25 | 4,0068.07 | 11.5%
O1T_|Rock, buich, & Misc 55,00 | EACH 8256270 141,501 46 1396133 |  100.0% WL |5 1,58013)] _A1%
016 _|Past Construction Maintenance | 534.750.00 | SF 101,75090 24,247.10 1636829 | 60.0% 2138060 [§  (2388.21)] -11.8%
010_|Site Coordination Follow-up 155.00 | EACH 55,901.70 35,875.71 6535 T | 95.0% 60,860.85 08| 0.0%
020 | Sita Teardown & Cemobilization 10| Ls $,152.30 8,152.30 - 0.0% 15290 ~ | oo% |
021_|Comunity Air Moritori 400 |_wH 3,330.70 1.502.72 55262 100.0% 21,552.62 5010 0.2%
22 _|Fuel, Oil, Misc Field Supples 86.00 | DAY 84,046.60 74,985.73 7838462 100.0% 78,364.62 330909 [ _45%
023 JAsarco Suppon 100 15 |8 138100 7,500,00 | 185774 J48% 7,490.91 |8 BO%)] _01%
024_|780 to Landfil 2,800.00 | TON 308,92080 - - 0% - - |00
025 |Lead Base Paim Assesment 450.00 | EACH 143,120 14312220 | __5,475.00 5% 144,076.50 95439 _07%
026 _|tead Base Paint Abatement 106.00 | EACH 352,447.30 352,447.30 - 0.0% 352,447.30 - | 0%
027 _|Sprinkles Systam 1.00] LS - 75,000.00 76818.68 | 00.0% 76.818.09 1816981 24%
026 [Site Coordination ASARCO 160.00 | EACH A 1.00 - | __100.0% - o){ -100,0%
029 _[ASARCO 100 Properties 007 U 1.00 1.00 17338.78 | 100.0% 17,3676 17.135.70 | WG
030_|Communily Meeting Support 100] 100 10 873.06| 100.0% 8.731.06 5.730.95 | nlussm
100 |Fee 100f 5 |3 183020005 279,218.15 270218351 100.0% TOIB15 [ § - 279,218.15 | § - | oow
Trolg FOD L& § 208617236 5 S#EIRAL2Y ¥ IRG426797  829% 6 50600681 £ 55258013 I 441683710 HAETINANL U
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